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The Unilateral Administrative Order (UAO) for the Remedial Investigation/Feasibility Study 

(RI/FS) at the San Jacinto River Waste Pits Superfund Site (Site) in Channelview, Texas (USEPA 

Region 6, CERCLA Docket No. 06‐03‐10 UAO for RI/FS) was issued on November 20, 2009.  The 

Respondents include International Paper Company (IP) and McGinnes Industrial Maintenance 

Corporation (MIMC).   

 

A.  Summary of Work Performed –June 2011/July 2011 

The Respondents, Anchor QEA, and Integral Consulting, completed work on the following tasks: 

 Submitted Monthly Progress Report No. 19 to USEPA on June 15, 2011. 

 Continued preparing Field Sampling Reports (FSRs) for sediment, soil, tissue, and 

groundwater field studies. 

 Continued preparing the Draft Preliminary Site Characterization Report. 

 Continued preparing a Draft Treatability Study literature review for dioxin contaminated 

soils and sediments. 

 Continued implementation of Fate and Transport Field Sampling Plans (FSPs), including 

the collection of upstream sediment load, and current velocity data. 

 Continued analysis of fate and transport field and modeling data.   

 Completed monitoring well plugging for two remaining well clusters, following approval 

by USEPA on June 2, 2011. 

 On behalf of International Paper, provided an Excel spreadsheet of south impoundment 

soil chemistry results, with analysis tools incorporated, as requested by TCEQ, to USEPA 

on June 20, 2011. 

 

B.  Summary of Agency Communications 

The written communications between Respondents and USEPA subsequent to the issuance of 

the UAO are summarized in the attached Table 1. 

 

C.  Summary of Sampling Results 

The raw data for this reporting period are included on DVDs.  Table 2 provides a listing of the 

files included. 
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D.  Problems, Delays, and Solutions 

None for this reporting period. 

 

E.  Projected Work for Next 2 Reporting Periods – July 2011/August 2011 

The Respondents, Anchor QEA, and Integral Consulting, expect to conduct the following tasks 

during the remainder of the month of July 2011 and during August 2011: 

 Continue implementation of the Upstream Sediment Load and Current Velocity Field 

Sampling Plans. 

 Perform data analyses and other activities in preparation for upcoming project 

deliverables, including the Draft Preliminary Site Characterization Report and the Draft 

Fate and Transport Modeling Report. 

 Continue to participate in and support USEPA on community awareness and outreach 

issues. 

 Work with USEPA to obtain necessary access and implement residential soil sampling. 

 Submit Field Sampling Reports for field activities conducted in 2010 and 2011. 

 Submit the Draft Preliminary Site Characterization Report. 

 Submit the Draft Treatability Study literature review of treatment alternatives for dioxin 

contaminated soils and sediments to USEPA. 

F.  Schedule 

 The revised RI/FS schedule, approved by USEPA on February 15, 2011, is attached. 

Prepared by: 

David C. Keith 

Project Coordinator   

 
  



 

Respondents Respondents
Submittal Communication Summary
Date

12/4/2009 Required Notifications pursuant to Paragraphs 51 
and 75 of UOA None NA Provided notice of intent to comply and “sufficient 

cause” defenses and identified Project Coordinator.

12/7/2009 Copies of Letters to McGinnes Heirs Regarding Site 
Access None NA

12/10/2009 Draft Scoping Meeting Minutes None NA  

12/14/2009 Copy of Response from Big Star Barge & Boat 
Company Regarding Site Access None NA

12/15/2009 Monthly Progress Report No. 1 None NA  

12/18/2009 Status Report on Site Access 1/12/2010 Actions to date did not constitute "best 
efforts" to gain access.

Respondents and EPA spoke regarding the matter in 
further detail on 1/8/10.

12/21/2009 HASP None NA  
12/21/2009 Anchor QMP None NA  
12/21/2009 Integral QMP None NA  

1/7/2010 Request for comments regarding access agreement 
for Big Star Barge & Boat Company None NA

1/12/2010 Copy of Consent Form for Site Access from Big 
Star Barge & Boat Company None NA

1/12/2010 Notice of UAO Deficiency None Actions to date did not constitute “best 
efforts” to gain access.  

1/13/2010 Draft Sediment Sampling and Analysis Plan Minutes None NA  

1/13/2010 Draft Database and Data Exchange Minutes None NA  
1/15/2010 Monthly Progress Report No. 2 None NA

1/20/2010 Correspondence from Port of Houston Authority 
regarding access None NA

1/21/2010 Copies of Site Access Letter From Attorney for 
McGinnes Heirs 1/22/2010 EPA requested another copy of the letter

1/21/2010 Correspondence with Port of Houston Authority 
Regarding revised fence alignment None NA

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

1/12/2010

1/21/2010
Update Regarding Respondents' Efforts to Obtain 
Access Agreement, Response to Letter from Barbara 
Nann and Request for Extension

Proposed Draft AOC for time critical removal action

Efforts to obtain Site access are 
"encouraging." 

Respondents’ proposed AOC has been 
forwarded to headquarters and Philip Allen 
for comment. Time critical removal action 
requires imminent and substantial 
endangerment finding.

1/11/2010

1/15/2010
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Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

1/22/2010 Copies of Site Access Letter From Attorney for 
McGinnes Heirs None NA

1/25/2010 Copies of Letters Sent to Gary Gladfelter and Tanya 
Ammons Regarding Site Access None NA

1/27/2010 Draft 1/20/10 Alignment Meeting Minutes None NA

1/27/2010 EPA’s response to Respondents’ proposed AOC 
regarding Time Critical Removal Action None

EPA will give Respondents additional time 
to respond as to whether Group wants to 
enter into AOC for Site stabilization.

1/29/2010 Copy of Revised Consent Form for Site Access from 
Big Star Barge & Boat Company None NA

2/2/2010 Copy of Correspondence with Big Star Barge & 
Boat Company Regarding Site Access None NA

2/4/2010 Respondents’ proposed changes/comments on 
proposed AOC for Time Critical Removal Action 3/5/2010

Awaiting finalization of action memo for 
site stabilization before making additional 
changes to the AOC for site stabilization.

2/10/2010 Draft Memorandum San Jacinto River Waste Pits 
Superfund Site Time Critical Removal Action Non NA

2/11/2010 Copy of Revised Consent Form for Site Access from 
Big Star Barge & Boat Company None NA

2/11/2010 Copy of executed Consent Form for Site Access 
from Big Star Barge & Boat Company 2/17/2010

EPA approved of the form and will await an 
access agreement allowing for the RI/FS to 
take place.

2/15/2010 Monthly Progress Report No. 3 None NA

2/16/2010 Draft Sediment Sampling and Analysis Plan/QAPP None Comments received March 10, 2010

2/16/2010 Correspondence to EPA regarding update to 
Respondents' efforts to obtain access to the site None NA

2/17/2010
Submitted the Agency Review Draft of the Quality 
Assurance Project Plan and Field Sampling Plan for 
Sediment Sampling

Consolidated comments 
received on March 10, 2010

Follow up meeting conducted with EPA, 
TCEQ and Trustees on March 16 and 
comment/response table developed for 
submittal with Draft Final report

Draft Final document submitted on 4/9/2010.

2/18/2010 Sampling Plan for sediment sampling on February 
17, 2010 2/19/2010 EPA will forward for review to EPA's 

financial assurance expert.

2/18/2010 Correspondence from MIMC regarding financial 
assurance bond 2/19/2010 EPA will forward for review to EPA's 

financial assurance expert.

1/27/2010 Copy of Correspondence with Big Star Barge & 
Boat Company Regarding Site Access None NA
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Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

2/19/2010 Copy of presentation regarding Short-Term 
Communications Plan None NA

2/22/2010
Letter to Barbara Nann regarding MIMC's 
responsibility to provide access to the V.C. 
McGinnes, Trustee tract

None NA

3/18/2010
Draft Sediment Sampling and Analysis Plan 
Comment Review Meeting Minutes
March 16, 2010, TCEQ, Austin Texas

None NA

4/7/2010 Draft Field Sampling Plan and Job Safety Analyses 
for the TCRA sampling None NA This sampling was requested by EPA in an email on 

March 26, 2010.

4/9/2010 Submitted the Draft RI/FS Work Plan and SLERA June 3, 1010 Comments received from EPA by email

4/9/2010
Submitted the Draft Final of the Quality Assurance 
Project Plan and Field Sampling Plan for sediment 
sampling 

None NA

4/15/2010 Submitted Monthly Progress Report No. 5 on April 
15, 2010 None NA

4/26/2010
Approval letter from EPA for 
implementation of the RI/FS Sediment 
QAPP/SAP.

Agency requested replacement pages for Final 
QAPP/SAP.

4/30/2010
Submitted replacement pages to EPA, TCEQ and 
the trustees for the Final SAP/QAPP on April 30, 
2010 

None NA

5/11/2010
Submitted the Draft Chemical Fate and Transport 
Modeling Study design and sampling and analysis 
plan addendum on May 11

None NA

5/14/2010 Submitted a Soil Sampling and Analysis Plan for the 
TxDOT right-of-way to TxDOT and EPA None NA

Submitted to TxDOT as part of effort to obtain 
access into the TxDOT right-of-way for RI/FS and 
TCRA activities.

5/17/2010 Submitted Monthly Progress Report No. 6 on May 
17, 2010 None

5/21/2010 Submitted revised TxDOT right-of-way sampling 
and analysis plan None Comments received from TxDOT on May 25, 2010.
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Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

5/25/2010 Submitted email outlining sediment sampling and 
analysis deviations 5/26/2010

EPA agreed to recommendations and asked 
that human health locations on west bank be 
reconsidered.

Human health locations on west bank moved with 
EPA concurrence in email on May 28, 2010.

5/27/2010 Submitted revised TxDOT right-of-way sampling 
and analysis plan None TxDOT approved the revised sampling and analysis 

plan on June 11, 2010.

5/28/2010 Submitted email summary of VOC data from 
sediment sampling 5/28/2010 EPA concurred that no further VOC 

analyses were required.

6/7/2010
Response to 6/4/10 email from Barbara Nann 
regarding access for 3 soil samples in western 
impoundment

None

6/11/2010
Submitted Draft  Tissue Sampling and Analysis Plan 
and Draft Technical Memorandum on 
Bioaccumulation Modeling on June 11, 2010

None

6/15/2010 Submitted Monthly Progress Report No. 7 on June 
15, 2010 None

6/25/2010 Submitted comments and responses on Draft RI/FS 
Work Plan None

7/9/2010 Submitted Revised Draft RI/FS Work Plan 7/12/2010                             
8/26/2010

Email from B. Nann forwarding edits to 
RI/FS work plan.                                         
Email from Steve Tzhone with additional 
comments concerning Site History and soil 
sampling in the area of former 
impoundments south of I-10.

7/15/2010 Submitted Monthly Progress Report No. 8 on July 
15, 2010 None

7/27/2010 Provided EPA a draft response to comments on the 
Draft Fate and Transport Memorandum Review 8/12/2010

Email from S. Tzhone forwarding two 
additional comments on the Fate and 
Transport Modeling Memorandum

8/16/2010 Submitted Monthly Progress Report No. 9 on 
August 16, 2010 None
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Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

8/17/2010 Submitted revised response to comments on the Fate 
and Transport Sampling and Analysis Plan

8/31/2010                             
9/7/2010

Email from S. Tzhone approving the revised 
response to comments and authorizing 
submittal of the Final Draft document.           
Email from S. Tzhone providing comments 
from USGS on sampling and analysis plan 
and direction to incorporate comments as 
EPA comments by phone.  Comments need 
to be addressed prior to implementing field 
work.     

8/18/2010 Submitted Draft Addendum to the Sampling and 
Analysis Plan (SAP): Sediment Study 8/23/2010

Email from S. Tzhone approving the 
addendum SAP and authorizing sampling in 
Cedar Bayou.

8/18/2010
Submitted revised response to comments on the 
Bioaccumulation Modeling and Tissue Sampling 
and Analysis Plan

8/31/2010
Email from S. Tzhone approving the revised 
response to comments and authorizing 
submittal of the Final Draft documents.

8/19/2010
Submitted Draft Meeting Minutes - Agency 
Comments on Tissue SAP and Technical 
Memorandum on Bioaccumulation Modeling

None

9/3/2010 Submitted Draft Final RI/FS Work Plan 10/7/2010

Letter of deficiency from S. Tzhone 
requiring Respondents to incorporate EPA's 
Comment Number 4 (sampling of south 
impoundment) provided to the respondents 
on August 26, 2010, as part of the RI/FS. 

Respondents have 14 days to comply from the date 
of the letter.

9/9/2010 Submitted letter to Steve Tzhone regarding Site 
Warning and Protective Measures 9/1/2010

Email from S. Tzhone approving the 
proposed scope of work for additional 
fencing and signs and requesting 
clarification and final design for 
impoundment signs and buoy placement.
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Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

9/10/2010
Submitted letter to Steve Tzhone and Barbara Nann 
concerning MIMC's participation in soil sampling in 
the area of former impoundment south of I-10

10/8/2010

Letter to MIMC counsel from B. Nann 
expressing disagreement with MIMC's letter 
and reiterating position that south 
impoundment must be sampled.

9/10/2010 Submitted the Draft Soil Sampling and Analysis 
Plan for the RI/FS None

9/10/2010
Submitted Draft Final Tissue SAP, and Draft Final 
Technical Memorandum on Bioaccumulation 
Modeling

9/15/2010 Submitted Monthly Progress Report No. 10 on 
September 15, 2010 10/7/2010

Letter of deficiency from S. Tzhone 
requiring Respondents to submit all raw 
data with monthly progress reports.

Respondents have 14 days to comply from the date 
of the letter.

9/16/2010 Submitted letter outlining proposed buoy and 
warning signs at impoundments 9/16/2010 Email from S. Tzhone approving final 

design for signs and buoy system

9/23/2010

Submitted an email with clarifications required for 
the final Sampling and Analysis Plan: Tissue Study 
on the following topics: Laboratory Certification, 
selection of tissue analytes, and a few editorial 
changes to the tables and text re: lipid analysis 
methods. 

9/24/2010

Email from Steve Tzhone indicating that 
EPA agreed with the response to EPA's 
concerns about laboratory certification, and 
agreeing to the proposed edits. EPA 
approved the final Tissue SAP and 
Technical Memorandum on 
Bioaccumulation Modeling on September 
24, 2010.

9/28/2010
Submitted Final Sampling and Analysis Plan: Tissue 
Study and Final Technical Memorandum on 
Bioaccumulation Modeling on September 28, 2010.

9/29/2010 EPA approved of the Tissue SAP 
Addendum.
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Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

9/30/2010 Submitted Draft TxDOT Right-Of-Way Data Report 
on September 30, 2010. None

10/1/2010 Submitted Draft Groundwater QAPP and FSP on 
October 1, 2010. None

 10/7/2010 Email from B. Nann regarding status of 
access efforts.

 10/11/2010 Email from B. Nann encouraging diligent 
efforts on access.

10/13/2010
Email to B. Nann regarding the status of access 
efforts and need for a conference call between 
TxDOT, EPA and respondents to discuss

10/14/2010 Email from B. Nann agreeing to conference 
call.

10/15/2010 Submitted Monthly Progress Report No. 11 on 
October 15, 2010

10/18/2010 IP Letter responding to NOD regarding south area 
investigation

10/20/2010
Submitted revised monthly reports for June, July, 
August, and September 2010 and accompanying raw 
data on discs

10/21/2010 MIMC letter responding to NOD regarding south 
area investigation

10/21/2010 Joint letter responding to NOD regarding raw data

10/21/2010 Submitted Draft Final RI/FS Work Plan 11/2/2010 Draft Final RI/FS Work Plan approval letter 
from S. Tzhone provided by email

10/25/2010 Email from B. Nann approving use of 
TxDOT right-of-way for gravel road
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Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

10/29/2010 Received certified letter from B. Nann 
regarding UAO deliverables

11/1/2010

Certified letter to B. Nann from IP counsel detailing 
Respondents' efforts to obtain Site Access 
Agreements with TxDOT and Big Star Barge and 
Boat

11/2/2010
Received certified letter from B. Nann 
regarding best efforts for obtaining Site 
Access

11/3/2010

Email from S. Tzhone to D. Keith 
expressing concerns with field sampling 
procedures used during the week of October 
25, 2010

11/5/2010
Email from D. Keith to S. Tzhone regarding 
compliance with UAO deliverable procedures and 
proposed future deliverable procedures

11/5/2010 Email from S. Tzhone to D. Keith 
concurring with proposed procedures

11/8/2010 Email from B. Nann concurring with 
proposed procedures

11/8/2010 Email from D. Keith to S. Tzhone concerning 
revisions to field procedures to be used in the future.

11/8/2010 Re-submitted Revised Draft Groundwater Study 
SAP 11/22/2010 Email from S. Tzhone with comments on 

Groundwater SAP

11/8/2010 Re-submitted Draft Soil Sampling and Analysis Plan 11/22/2010 Email from S. Tzhone with comments on 
Soil SAP

Additional comments received from S. Tzhone on 
11/30/2010

11/12/2010

Certified letter to B. Nann from Al Axe reiterating 
and detailing Respondents' efforts to obtain Site 
Access Agreements with TxDOT and Big Star 
Barge and Boat
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Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

11/15/2010 Submitted Monthly Progress Report No. 12 on 
November 15, 2010

11/30/2010 Submitted Draft Final Comment/Response Matrix of 
the Fate and Transport Modeling Memorandum 12/8/2010 Email from S. Tzhone approving the Draft 

Final Comment/Response matrix

11/30/2010

Transferred preliminary Big Star soils data to 
USEPA as a mix of excel and PDF files via email, 
and then submitted the complete preliminary 
unvalidated data to USEPA via email December 1, 
2010

12/6/2010 Submitted Draft Comment/Response Matrix for 
Groundwater SAP 12/14/2010 Email from S. Tzhone approving the Draft 

Final Comment/Response matrix

12/9/2010 Submitted Draft Comment/Response Matrix for Soil 
SAP

12/15/2010 Submitted Monthly Progress Report No. 13 on 
December 15, 2010

12/16/2010 Submitted the Draft Final Groundwater Study 
Sampling and Analysis Plan on December 16, 2010 12/23/2010

Email and letter from S. Tzhone approving 
the Groundwater Study Sampling and 
Analysis Plan 

Requested final copies be provided to remove 
"Draft" from "Draft Final" - implementation of field 
work approved

12/17/2010
Submitted the Draft Final Chemical Fate and 
Transport Modeling Memorandum December 17, 
2010

1/10/2011
Email and letter from S. Tzhone approving 
the Chemical Fate and Transport Modeling 
Memorandum 

Requested final copies be provided to remove 
"Draft" from "Draft Final"

12/17/2010
Submitted an Addendum to the Soil SAP to describe 
a soil investigation in the area South of I-10 on 
December 17, 2010

1/18/2011                                
2/3/11

Emailed letter from S. Tzhone providing 
comments to the Draft Addendum to the 
Soil SAP                                         
Additional comments from TCEQ on Draft 
Addendum to the Soil SAP received from S. 
Tzhone by email

Conference calls to discuss comments with agencies 
on January 25 and February 7 

12/22/2010 Submitted the Draft Final Sampling and Analysis 
Plan:  Soil Study on December 22, 2010 1/10/2011 Email and letter from S. Tzhone approving 

the Sampling and Analysis Plan: Soil Study
Requested final copies be provided to remove 
"Draft" from "Draft Final"

1/13/2011 Submitted Final Groundwater Study Sampling and 
Analysis Plan

1/13/2011 Submitted Final Chemical Fate and Transport 
Modeling Memorandum
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Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

1/14/2011 Submitted the Final Sampling and Analysis Plan:  
Soil Study  

1/14/2011 Submitted Monthly Progress Report No. 14   

1/24/2011 Email from D. Keith to S. Tzhone regarding 
schedule for soil sampling activities

1/27/2011
Letter from IPs counsel submitted to USEPA 
regarding International Papers efforts to obtain 
access for the south area investigation

1/27/2011
Provided USEPA a compilation of historical aerial 
photographs of the project area on the project web 
portal

2/1/2011
Submitted a DVD containing all draft documents for 
the SJRWP RI/FS submitted to USEPA via the 
project portal through January 25, 2011

2/11/2011 Submitted Draft Contaminants of Potential Concern 
Memorandum 3/10/2011 Received comments on Draft COPC 

Technical Memorandum

2/14/2011 Submitted Draft Revised RI/FS Schedule 2/15/2011 Approval letter from EPA for revised RI/FS 
schedule

2/15/2011 Submitted Monthly Progress Report No. 15

2/15/2011 Submitted the Draft Bed Property Study Field 
Sampling Plan 3/3/2011 Received emailed comments from S. 

Tzhone on Draft Bed Property Study FSP

2/15/2011 Submitted the Draft Bathymetry Survey Field 
Sampling Plan 3/3/2011 Received emailed comments from S. 

Tzhone on Draft Bathymetry Survey FSP

2/22/2011 Submitted Draft Final Sampling and Analysis Play, 
Soil Study Addendum 1 3/4/2011

Approval letter from USEPA for Draft Final 
Sampling and Analysis Play, Soil Study 
Addendum 1

3/2/2011 Submitted Draft Current Velocity Study Field 
Sampling Plan

3/8/2011
Submitted Draft Comment Response Matrices for 
the Draft Bed Property Study and Draft Bathymetry 
Survey FSPs

3/9/2011 Phone conversation with Steve Tzhone 
indicated that responses were approved

3/9/2011 Submitted Final Sampling and Analysis Plan, Soil 
Study Addendum 1 
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Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

3/11/2011

Phone call from J. Sampson (proxy for D. Keith) to 
S. Tzhone to report field observations of a petroleum 
odor and oily sheen on some subsurface soil samples 
from the south impoundment soil study area 3/11/2011

Received an email from S. Tzhone 
acknowledging the phone report, and with 
direction to: 1) proceed with sampling 
according to the approved Soil SAP 
Addendum 1, and 2) to provide a summary 
report of field observations when the 
sampling event is complete

3/15/2011 Submitted Monthly Progress Report No. 16

3/15/2011
Submitted the Draft Final Bed Property Study and 
the Draft Final Bathymetric Survey Field Sampling 
Plans

3/21/2011
Approval letter from USEPA for Draft Final 
Bed Property Study and the Draft Final 
Bathymetric Study FSP

3/16/2011

Submitted the Draft Sedflume Study FSP, the Draft 
Radioisotope Coring Study FSP, and the Draft 
Upstream Sediment Load Study FSP 4/8/2011

Received emailed comments from S. 
Tzhone on the Draft Sedflume Study FSP, 
the Draft Radioisotope Coring Study FSP, 
and the Draft Upstream Sediment Load 
Study FSP

Conference call to discuss comments with agencies 
on April 15, 2011

3/16/2011 Submitted Field Report on south impoundment soil 
sampling

3/18/2011
Submitted a letter to USEPA on behalf of 
International Paper regarding the completion of the 
south impoundment sampling

3/25/2011 Submitted the Final Bed Property Study and the 
Final Bathymetric Survey Field Sampling Plans

3/28/2011
Submitted the Draft Comment/Response Matrix for 
the Draft Currently Velocity Study Field Sampling 
Plan

4/6/2011
Received emailed comments from S. 
Tzhone with two additional comments on 
the Draft Current Velocity Study FSP

3/29/2011

Received emailed letter from S. Tzhone 
requesting Respondents participate in 
Residential Soil Sampling as part of 
USEPA's Community Engagement 
Initiative

Respondents provided USEPA their response to this 
request on April 15, 2011

3/30/2011
Submitted the Draft Comment/Response matrix with 
responses to USEPA comments on the COPC 
Technical Memorandum

4/1/2011 Conference call with USEPA to discuss 
comments
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Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

4/7/2011

Submitted an email request for assistance in 
obtaining Quality Assurance Project Plan and 
laboratory validation packages for the TCEQ Total 
Maximum Load programs.  These documents are 
necessary to meet all requirements of USEPA 
comments on the COPC Technical Memorandum

4/8/2011
Submitted Revised Comment/Response Matrix for 
USEPA comments on the COPC Technical 
Memorandum

5/5/2011
Received approval letter from Carlos 
Sanchez for Gary Miller on the Draft COPC 
Technical Memorandum

4/8/2011 Submitted the Draft Final Current Velocity Study 
FSP 5/3/2011

Received approval letter from Carlos 
Sanchez for Gary Miller on the Draft Final 
Current Velocity Study Field Sampling Plan

4/14/2011

Submitted the Draft Comments/Responses matrices 
for the Draft Sedflume Study, Draft Radioisotope 
Coring Study, and the Draft Upstream Sediment 
Load Study Field Sampling Plans

4/15/2011 Conference call with USEPA to discuss 
comments

4/15/2011 Submitted Monthly Progress Report No. 17

4/15/2011

Provided USEPA and TCEQ Site groundwater data 
maps and tables associated with implementation of 
the north impoundment Groundwater Field 
Sampling Plan

4/19/2011

Received letter from Carlos Sanchez 
notifying Respondent's that USEPA has 
changed the designated EPA Project 
Coordinator under the UAO to M. Gary 
Miller effective April 19, 2011

4/25/2011 Submitted Draft Final Upstream Sediment Load 
Field Sampling Plan 5/5/2011

Received phone request form Gary Miller to 
provide redline/strikeout version of Word 
document for EPA review.

Provided redline strikeout version of document for 
review by email from Teri Frietas on behalf of 
David Keith

4/28/2011 Submitted Draft Final Radioisotope Coring Study 
Field Sampling Plan 5/5/2011

Received approval letter from Carlos 
Sanchez on behalf of Gary Miller for the 
Draft Final Radioisotope Coring Study 
Field Sampling Plan 
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Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

4/29/2011
Received email from Gary Miller with three 
additional questions on the Draft Sedflume 
Study Field Sampling Plan

5/5/2011 Submitted Draft Final Sedflume Field Sampling 
Plan 5/20/2011

Received approval letter from USEPA on 
the Draft Final Sedflume Study Field 
Sampling Plan

5/9/2011 Submitted Final Current Velocity Study Field 
Sampling Plan  

5/9/2011 Submitted Final Radioisotope Coring Study Field 
Sampling Plan

5/16/2011 Submitted Monthly Progress Report No. 18

5/18/2011 Received approval letter from USEPA on the Draft 
Final Upstream Sediment Load Field Sampling Plan

5/23/2011
Received letter from Gary Miller  directing 
Respondents sample residential soils in the 
area

Respondents provided USEPA their response to this 
request on May 31, 2011

5/24/2011 Submitted Final Upstream Sediment Load Study 
Field Sampling Plan 

5/24/2011 Submitted Final Sedflume Field Sampling Plan

5/25/2011 Submitted email request to USEPA for approval to 
begin monitoring well decommissioning 6/2/2011

Received email approval from Gary Miller 
to proceed with this work in accordance 
with the work plan

5/27/2011 Submitted all Working Documents from the SJRWP 
Site Portal on DVD

6/10/2011 Submitted Draft Soil Sampling and Analysis Plan 
Addendum 2

This is the sampling and analysis plan for residential 
soil sampling

6/14/2011 Posted an updated Site database to the project web 
portal

6/15/2011 Submitted Monthly Progress Report No. 19
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Table 2. Summary of Data Files Provided
Project SDG Lab Data Packages Lab Electronic Data Deliverables

Bed Property Study K1104871 K1104871.pdf K1104871.zip
Upstream Sediment Load Study K1104854 K1104854.pdf K1104854.zip
Upstream Sediment Load Study K1105162 K1105162.pdf K1105162.zip
SedFlume E1100611 E1100611 Final DB.pdf
Upstream Sediment Load Study K1105314 K1105314.pdf K1105314.zip
Upstream Sediment Load Study K1105409 K1105409.pdf K1105409.zip
Upstream Sediment Load Study K1105625 K1105625.pdf K1105625.zip
Upstream Sediment Load Study K1105732 K1105732.pdf K1105732.zip
Upstream Sediment Load Study K1105867 K1105867.pdf K1105867.zip
Upstream Sediment Load Study K1105981 K1105981.pdf K1105981.zip



     
    Figure 8‐1a 
    Schedule of Deliverables Pre‐Preliminary Site Characterization Report 

SJRWP RI/FS Work Plan 
SJRWP Superfund/MIMC and IPC 

 

 
Task Name I Duration I Start I Finish , 1 I, 1 ,,4 1 , 11 I, 1 , 011 ,4 11 I, 201 

AP, I May J" " A'a Sep Oct Nov I Dec Jao Feb Mac Ap, May J" J,' I A'a Sep 0" Nov De, ao 
Preliminary Site Characterization Report Studies and Preparation 427 days Mon 4126110 Thu 12115111 

EPA Approval San Jacinto Sediment Sampling and Analysis Plan o days Mon 4126/10 Mon 4/26/10 
Completed Field Implementation, Data Validation and Data Management o days Mon 1124/11 Mon 1124/11 • 112 

EPA Approval of RIIFS Work Plan o days Tue 1112/10 Tue1~ • 11/2 

EPA Approval of Groundwater QAPPIFSP 

1 
o days ~A~U 12/23/10 Thu 12123/10 +-~3 

Groundwater Field Sampling and Analysis 60 days I Wed 1112111 I Wed 416111 
Well Installation and Sampling Completed o days Wed 1/12/11 Wed 1/12111 ~112 
Laboratory Analysis I 30 days Thu 1/13/11 I Wed 2/23111 
Data Validation -l- 20 days J Thu 2124/11 L Wed 3123111 
Data Management 10 days Thu 3124/11 Wed 4/6/11 

~ 

EPA Approval of Tech. Memo. On Fate& Transport Modeling Memo and QAPP o days Wed 12/8110 1 Wed 1218/10 

1 
Field Sampling, F& T Study 98 days Wed 312/11 Frl7115111 

Submittal of FSPs 10 days Wed 312/11 Wed 3116111 -Bed Property Study, Bathymetric Survey, Current Velocity Study o days Wed 312111 Wed 312111 • 3/2 
Radio Isotope Coring, SedFlume Study, Upstream Sediment Load Study o days Wed 3/16/11 Wed 3116111 . 311 

Agency Review and Response 21 days Thu 3/3/11 Thu 3/31/11 
Field Studies 62 days Fri 4/1/11 Mon 6127/11 
Data Validation and Data Management 45 days ~on 5/16/11 Fri 7/15111 

F& T Model Development, Calibration and Application 227 days Tue 211111 Thu 12115111 
I F& T Model Development 130 days Tue 211/11 Mon 811/11 

F& T Model CalibrationNalidation I 89 days I Mon 5/2111 I Thu 9/1111 I 
F& T Model Application 45 days Mon 8/1111 Fri 9/30/11 
F& T Model Presentation o days Thu 9/15111 Thu 9/15111 
Submit Draft F& T Modeling Report o days Fri 10/14/11 Fri 10/14/11 +1; 0/14 
Agency Review and Response I 34 days I Mon 10/17/11 I Thu 1211/11 
Final F& T Modeling Report o days Thu 12115/11 Thu 12/15111 ~ 121 5 

EPA Approval of Tech Memo on Bioaccumulatlon & QAPPIFSP o days Wed 9/29/10 Wed 9129110 

Field Sampling TIssue 40 days ~r11128111 Thu 3124111 
Field Study and Laboratory Analysis Completed o days Fri 1/28/11 Fri 1128111 ~/2 
Data Validation 30 days Fri 1/28/11 Thu 3/10/11 
Data Management 10 days Fri 3/11/11 Thu 3124111 

EPA Approval of Soil QAPPIFSP I o days Mon 1/10/11 Mon 1/10/11 ." 
Soil Field Sampling and Analysis, North of 1-10 76 days Thu 2110/11 Thu 5126111 

Mobilization and Field Study 6 days Thu 2/10/11 Thu 2/17/11 ... 
Laboratory Analysis 30 days Fri 2/18/11 Thu 3/31111 
Data Validation 1 30 days Fri 4/1/11 I Thu 5/12/11 
Data Management 10 days Fri 5/13/11 Thu 5126111 Ii!! 

Soil SAP Addendum, South of 1-10 1 111 days i Fri 214111 I Frl 718111 
Agency Meeting o days Fri 214/11 Fri 2/4/11 

~ 
4 

Document Revisions 9 days Fri 214111 Wed 2116111 .. 
Agency Review and Approval 14 days Thu 2/17/11 Tue 3/8/11 
Soil Sampling South of 1-1 0 (assuming access issues are resolved) 5 days Mon 3128/11 Fri 4/1/11 I~ 
Laboratory Analysis 1 30 days Mon 4/4/11 T Fri 5113111 
Data Validation 30 days Mon 5/16/11 Fri 6124111 
Data Management 10 days Mon 6127/11 Fri 7/8111 i", 

I I I 
Preliminary Site Characterization Report 119 days Fri 5127111 Wed 1119111 

I 
Draft PSC Report 39 days Fri 5/27/11 Wed 7/20/11 
Agency Review 45 days Thu 7121/11 Wed 9/21/11 
Final PSC Report Submitted 20 days Thu 9122111 Wed 10/19/11 
EPA Approval of PSC Report 15 days Thu 10120/11 Wed 11/9/11 I .r-

Task Summary , -External Milestone • Inactive Summary IV' J Manual Summary Rollup Finish-only J 
Project: Draft San Jac Schedule Pre-P 

Split Project Summary • • Inactive Task , I Manual Task Manual Summary , , Progress 
Date: Mon 2/14/11 1 111111 11 11111111111111 

Milestone • External Tasks Inactive Milestone .. Duration-only Start-only C Deadline (), 
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Figure 8-1b 
Schedule of Deliverables Post Preliminary Site Characterization Report 

SJRWP RI/FS Work Plan 
SJRWP Superfund /MIMC and IPC 

 

ID Task Name 
I 

Duralion I Slart 
I 

Finish uarter 3rd Quarter 4!D Quarter 1 51 Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter 41h uarler 1sl0u 
MayJ Jur:Ll Jul AuQ... Se Oct NOlI Dec JanJ }eb Mar r fJ.Y_ Jun ul~""TSep Oct w Dec Jan Feb Mar L~r (May' Jun Jul Aug-.lSe 0 Nov Dec JaIL 

1 Post Site Characterization Report Oellverables 551 daY~ 1 Thu 11110/11 Thu 12119113 ... 
"" 2 Ex posure A ssessment (EA) Memorandum 125 days Thu 11 /10/11 Wed 51211 2 '" V 

3 Submit Draft of EA Memo 30 days Thu 11110111 Wed 12/21/11 -.- AQency Review 60 days Thu 1m2/11 Wed 3/14/12 
5 Final EA Memorandum Submitted 20 days Thu 3115/12 Wed 4/11 /12 

~ 6 EPA Approval of EA Memorandum 15 days Thu 4/12/12 Wed 5f2J12 

7 .- Toxicological and Epidemiologica l Studies (TES) Memorandum 125 days Thu 11/10/11 Wed 512112 
9 Submit Draft of TES Memo 30 daY'S Thu 11/10/11 Wed 12121/11 

10 Agency Review 60 days Thu 12122/11 Wed 3/14/12 

11 Final TES Memorandum Submitted 20 days Thu 3115112 Wed 4111/12 

~ 12 EPA Approval of TES Memorandum 15 days Thu 4/12/12 Wed 5f2J12 

13 
14 Baseline Human Health Risk Assessment BHHRA Report 125 days Thu 5/3/12 Wed 10124/12 

15 SUbmit Dralt of BHHRA Report 30 days Thu 5/3112 Wed 6113112 
16 Agency Review 60 days Thu 6/14112 Wed 915112 
17 Final BHHRA &Jbmitted 20 days Thu 9/6/12 Wed 1013/12 

~ 18 EPA Approval of BHHRA Memorandum 15 days Thu 10/4112 Wed 10124/12 
19 
20 B aseline Ecological Risk Assessment (SERA) Repo rt 155 days Thu 11110/11 Wed 6113112 '" ;;p 
21 &.tbmit Draft of BERA Report 60 days Thu 11/10/11 Wed 211/12 

22 ,6,gency Review 60 days Thu 212112 Wed 4125/12 

23 Final SERA Submitted 20 days Thu 4126/12 Wed 5123/1 2 

~ 2. EPA Approval of BERA Memorandum 15 days Thu 5124/12 Wed 6113/12 
- 25'-

26 Treatability Studies (TS) 14 days Thu 11 /10/11 Tue 11 /29111 ......, 
27 To be delermined 14 daY'S Thu 11110/11 Tue 11129/11 

28 
29 Remedial Investigation (RI) Report 291 days Thu 11 /10/11 Thu 12120112 '" lI> 
30 Submit Draft of RI Report 156 days Thu 11110/11 Thu 6/14/12 

31 Agency Review 60 days Fri 6115/12 Thu 916112 

32 Final RI Report Submitted 40 days Fri 9fl/12 Thu 11/1/12 

33 Presentation to EPA of R I Report 15 days Fri 11/2112 Thu 11/22112 

~i-- EPA Approval of RI Report 20 days Fri 11123/12 Thu 12120112 

35 
36 - Remedial Alternatives Memorandum 125 days Thu 11110/11 Wed 5/2112 '" ... 
37 &.tbmit Draft of RA Memorandum 30 days Thu 11/10111 Wed 12/21/11 

38 Agency Review 60 days Thu 12122/11 Wed 3/14/12 

39 Prepare Final Draft RA Report 20 days Thu 3/15/12 Wed 4/11/12 ,. 
40 EPA Approval of Final RA Report 15 days Thu 4/12/12 Wed 5f2J12 
41 
42 Feasibility Study (FS) Rep ort 260 days Frl 12/21/12 Thu 12119113 
43 &.tbmit Draft Interim Final FS Report 45 days Fri 12/21112 Thu 2121/13 

44 ,6,gency Review 60 days Fri 2122/13 Thu 5116/13 
45 Finallnlerim FS Report 30 days Fri 5/17/13 Thu 6/27/13 

46 Submit Final FS Report 30 days Fri 6128/13 Thu 8/8/13 

."f- EPA Prepares "Proposed Plan" 35 days Fri 8/9113 Thu 9/26/13 

48 EPA Accepts Public Comment on Proposed Plan 30 days Fri 9127113 Thu 11fl/13 

I 49 EPA Provides Comments to Respondents o days Thu 11n/13 Thu 11n/13 ~ 50- Prepare Final FS Report 30 days Fri 1118/13 Thu 12119/13 

PrOject : EPAs UAO-RI Schedule alter Task Progress &.tmmary '" .. External Ta sks Deadline {J. 

Date: Thu 912110 Splil '"'''''''''''''''''''''''''''''''''' Milestone () Project Summary External Milestone () 
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